



Workshop No.	Meetings Date	AC Meeting Topic	TPR Meeting Topics		
			Approach/Outlines	Analysis Results	Refined Analysis ¹
Meeting 1	10/10/2019, 11/7/2019	Introduce the consulting team Initiate data collection efforts Review GSP development process Review communications plan	TPR schedule Data Collection Section 2: Plan Area Section 3: Hydrogeologic Conceptual Model Section 4: Groundwater Conditions	None	None
Meeting 2	9-Jan-20	Hydrogeologic Conceptual Model Groundwater Conditions Undesirable Results Introduction	Section 6: Undesirable results, Groundwater model approach - Model code - Model data	Section 2: Plan Area Section 3: Hydrogeologic Conceptual Model Section 4: Groundwater Conditions	None
Meeting 3	14-May-20	Undesirable Results Groundwater Model Overview Review Field Program Update	Groundwater model check in - calibration - Fate and transport Section 7: Monitoring Networks	Section 6: Undesirable results, Groundwater model approach - Model code - Model data	Section 2: Plan Area Section 3: Hydrogeologic Conceptual Model Section 4: Groundwater Conditions
Meeting 4	9-Jul-20	Groundwater Model Update Sustainable Management Criteria Projects and Management Actions	Groundwater model check in Section 5: Water Budgets Section 8: Sustainable Management Criteria	Groundwater model check in - calibration - Fate and transport Section 6: Undesirable results Section 7: Monitoring Networks Section 8: Sustainable Management Criteria	None
Meeting 5	8-Oct-20	Water Budgets Sustainable Management Criteria Projects and Management Actions	Section 5: Water Budget - Baselines - Forecasts Section 9: Projects and Management Actions	Groundwater model check in Section 5: Water Budgets Section 8: Sustainable Management Criteria	Section 6: Undesirable Results Section 7: Monitoring Networks Section 8: Sustainable Management Criteria
Meeting 6	14-Jan-21	Projects and Management Actions Plan Implementation	Section 9: Projects and Management Actions Section 10: Plan Implementation	Section 5: Water Budget - Baselines - Forecasts Section 9: Projects and Management Actions Section 10: Plan Implementation	None
AC Meeting 7 – Public Review Draft GSP	8-Apr-21	Share Draft GSP to AC and TPR for review	No Meeting	No Meeting	None
AC Meeting 8 – Final GSP	8-Jul-21	Presentation of the Final GSP, which will incorporate comments from Draft GSP Seek AC recommendation for adoption	No Meeting	No Meeting	None
City Council Hearing and County Board of Supervisors	1-Oct-21	Docketing deadline to adopt GSP – Public Hearing date - TBD			
	31-Jan-22	Final GSP submitted to DWR			

1. TPR Members are to receive refined analysis results two weeks prior to the TPR meeting